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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 594 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 4

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Analyzed the results of the survey done yesterday with District 4 surveyor Rick Erskine using the
Trimble Business Center. To reiterate, the survey done yesterday included control points 5102 and 5091
which are located near the Toll Plaza tunnel entrance and Caltrans Toll Maintenance buildings near Burma
Road. The intent of this exercise was to become familiar with the reflectorless feature of the total station.

- Continued to pre-plan for surveying the following items:

1.) E2 Shear Keys and Bearings
2.) Hinge K W-Line formwork
3.) Top dead center of the South Mainspan cable prior to swing-out
4.) Load Transfer

- Worked on troubleshooting the cellular network connection of the Topcon GRS-1 GPS equipment with
ESC technician Chuck Madrid. He stopped by the office and the issue was resolved by calling Topcon
support. I called and emailed Wil Bunkley who is a Assistant Information System Analyst in the District 4
office regarding the AT&T data plan. The data plan was already paid and Wil's counterpart at AT&T
confirmed that the connection was working. It was found that there were a few things in the settings of the
TopServ program which needed to be altered.

Attachment

Connection of the east end swing-out at the suspender bracket. Swing out frames connected to the suspender brackets for the South
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Mainspan.

Collars to be attached to the South Mainspan cable for swing-out.

ABF ironworkers installing the east end swing-out frame for the South
Mainspan cable.
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